

Government of Manipur  
Secretariat: Planning Department

Minutes of the meeting chaired by Hon'ble Union Minister, DoNER on 17<sup>th</sup> September, 2012 at Conference Hall, Secretariat South Block to review implementation of NLCPR & NEC funded schemes in Manipur.

1. List of officers present is at Annexure.

2. Shri D.S. Poonia, Chief Secretary, Govt. of Manipur welcomed **Hon'ble Union Minister, DoNER** and his team of DoNER and NEC Officers and also the State Govt. Officers present.

3. NLCPR:

Initiating the discussion, Chief Secretary requested Hon'ble Minister to consider the following issues pending with the M/o DoNER.

- i) Retention of NLCPR Priority List for 2012-13 (4 priority projects at Sl No. 1, 2, 3 & 5, 6)
- ii) Sanction of retained projects including Hills Primary Schools under six ADCs- Phase II.
- iii) Release of fund for ongoing projects.

3.1. JS (NLCPR/DoNER) informed that while considering the above Point No. i by the NLCPR Committee, the following queries were raised. He requested to furnish the required information.

Priority Sl. No.	Project	Requirement of NLCPR Committee	State Govt Action
1.	Renov & Modern of 2 nos 132 KV SS at Kakching, Karong & CCPur (Rs 52.09 cr)	Detailed scope & component wise cost	Submitted on 24/08/12. A copy handed over to Dir/DoNER during the meeting
2& 3	CCP on NH-39 & NH-53 (Rs 17.54 cr & Rs 17.88 cr)	Detailed scope for enhanced cost, reasons for failure in submission of DPR at the time of retention in 2009-10.	FD to coordinate with PWD and submit the required information through the Plg. Deptt.
5 & 6	33 SS at Mao, KV line from Karong to Senapati	Detailed scope for enhanced cost, reasons for failure in submission of DPR at the time of retention in 2009-10.	Power Deptt to submit the required information through the Plg. Deptt.

3.2. Regarding sanction of old retained projects, Hon'ble Minister advised the State Govt. to examine the old retained projects whether they have lost their relevance under the present condition and also instructed to drop the irrelevant ones to ensure sanction of only feasible/viable projects.

*[Signature]*  
28.08.12

3.3. JS/DoNER informed that some ongoing projects (listed below) need updated QPRs commensurate with IR, WP, Photos. He requested to submit the required documents for release of next installment. He informed that there are inconsistencies in the QPR, IR, WP and Photos submitted by State Govt. and requested to scrutinize them thoroughly before sending to M/o DoNER. He also requested to submit i) CCs for which full fund have been released except contingencies ii) overdue UCs and iii) Original/Revised DPR /Clarification for retained projects. He also pointed out that non-release of NLCPR funds by State FD is also one factor contributing to the failure of timely submission of UCs.

Sl No	Name of project	Explanation sought for release of further installment.
1.	RCC Bridge over Jaduki river on Tamei-Kuilong Road	Photos of Approach Road
2.	RCC Bridge over Imphal river at Mongkhang Lambi	Up-to-date Work Plan based on actual progress
3.	50 Bedded Hospital at Jiribam	Up-to-date QPR commensurate with the released amount
4.	Dampi WS, CCPUR	Photos, QPR commensurate with overall actual progress
5.	Shangshak WS, Ukhrul	Up-to-date QPR, State share details
6.	Langthabal Phuramakong WS	Photos of Intake Structure

3.4. Chief Secretary, Manipur advised the concerned Planning Deptt. officials to cross-check and rectify the problem areas and submit clarifications to the M/o DoNER accordingly.

3.5. Hon'ble Minister advised the Chief Secretary to review the following NLCPR projects related issues with all concerned ADs/HoDs/Agencies to ensure submission of consistent reports.

- i) Inconsistent reports (QPR, IR, WP, Photos) - Deptts.
- ii) Delay in implementation - Deptts/Agencies
- iii) Relevance of old retained projects with the present situation- Deptts.
- iv) Delay in preparation of DPRs- Deptts.


He also advised the concerned State Govt. officials to give thrust to completion of the delayed ongoing projects.

#### 4. NEC:

4.1 Secretary, NEC informed that progress of work under NIC was satisfactory and advised to expedite the progress of work under Power, Transport & Communication Sectors.

4.2 Chief Secretary reiterated the request made by State Govt. for early sanction of Bishnupur- Nungba road. He informed that all clarifications sought by the Ministry have been submitted. However, EFC approval is still awaited.

4.3 Secretary, NEC was requested to sanction at least one project for each sector so that fund flow to Manipur increase during 12<sup>th</sup> Five Year Plan.

  
28.08.14

4.4. Secretary, NEC, advised to complete double cropping phase-II early. Joint Director (K) informed that sanction order for release of second Installment for the project is yet to be received and UC furnished to NEC for 1<sup>st</sup> installment. List of projects pending for release of next installment was highlighted for early sanction by NEC.

4.5. For Infrastructure Support to CIPET, Secretary, NEC informed that there is no fund available under "2552" (100%) and assured to release fund after re-appropriation/RE.

4.6. Hon'ble Minister, DoNER advised the State Planning Department to upload latest UCs, QPRs, photos etc on Website for easy access by the State Government as also by the NEC/DoNER.


4.7. NEC was requested to consider release next installment on submission of 75% utilization of fund. Secretary, NEC, clarified that as per financial rules, 100% utilization is required for release of next installment of fund.

4.8. On Skill Development, Chief Secretary suggested that NEC may insist on the training to provide 100% job placement to those who pass out successfully.

5. **After discussion the following decisions were taken:**

**NLCPR:**

- i) The State Planning Deptt will review the status of CCs, UCs, QPRs, IR, WP, Photos pending at line Depts to ensure consistent reports.  
(Action: Planning Deptt.)
- ii) Efforts will be made to complete ongoing projects that have time-overrun within a time-frame and take up new projects.  
(Action: Line Depts)
- iii) Concerned Line Depts to ensure physical progress commensurate with the amount released by DoNER i/r of the above six projects to Planning Deptt. by 25/09/2012.  
(Action: Health/PHED/PWD)
- iv) M/o DoNER to re-consider closure of the old project "60 Affiliated Colleges" and release the final installment of Rs 1.06 crores.  
(Action: DoNER/Plg. Dept.)
- v) M/o DoNER to release the pending 1<sup>st</sup> installment i/r of 10 Primary Schools under Sadar Hills ADC and Tamenglong ADC, as the revised DPR/clarifications have already been submitted to the M/o DoNER.  
(Action: M/o DoNER)
- vi) The State Finance Deptt. shall accord priority to release NLCPR funds for State component for all delayed projects to the Line Depts/Agencies.  
(Action: Finance Dept)
- vii) The State Finance Deptt. to refund the last installment (civil works only) amounting **Rs 3.13 crores** and to close the project for **Up-gradation and Equipping of 480 bedded JN Hospital at Imphal.**  
(Action: Finance Dept)

  
28.08.12

**NEC:**

- i) The State Deptts. concerned to expedite progress of works under Power, Transport & Communication Sectors. (Action: Power/ Transport/PWD/MANIREDA)
- ii) NEC to release funds for Infrastructure Support to CIPET after re-appropriation/RE. (Action: NEC)
- iii) Plg. Deptt. to upload latest status on Website (manipur.gov.in) for the purpose of reconciliation both by State Government & NEC/DoNER. (Action: Planning Dept)
- iv) NEC to consider M.O.U. with Institutes undertaking skill development programme to ensure 100% job placement of the trainees. (Action: NEC)

6. The meeting ended with a vote of thanks.


Sd/-  
(D.S. Poonia)  
Chief Secretary  
Government of Manipur

Memo No.NLP/2012-13 (REVIEW)/(3)/PLG.

Imphal, the 25<sup>th</sup> Sept, 2012


Copy to:

1. Addl. Chief Secretary (TA & Hills/CAF & PD/RD & PR), Govt of Manipur
2. Principal Secretary (Sc & Tech/Com & Ind./PHED/Works/Transport/MANIREDA/Edn-S) Govt. of Manipur
3. Commissioner(Finance/IFCD/Tourism/Vety/Horti & SC/Ur Edn/Power/Health/Tech Edn/Agriculture/MI/YAS) Govt. of Manipur
4. Special Secretary (IAS/Edn-S), Govt of Manipur
5. Director (RIMS), Lamphelpat
6. Registrar, MU, Canchipur
7. Deputy Commissioner, Churachandpur
8. Project Director, MDS
9. Managing Director, Shija Health Care & Research Instt. Langol
10. All Heads of Deptt. (concerned), Manipur.
11. Commandant, 25 BRTE, Lamphelpat.
12. Secretary Christian Hospital, North AOC, Imphal
13. Secretary, MMTA, Khuman Lampak

  
25.09.12

Copy for information to:

1. Secretary to Honble Chief Minister, Manipur.
2. SO to Chief Secretary, Govt. of Manipur
3. PS to Honble Minister for Development of NER, Vigyan Bhawan Annexe  
Maulana Azad Road, New Delhi-110011
4. PPS to Secretary, M/o DoNER, Vigyan Bhawan Annexe  
Maulana Azad Road, New Delhi-110011.
5. Secretary, NEC, North Eastern Council Secretariat, Nongrim Hills, Shillong.
6. Resident Commissioner, Manipur Bhavan, 2 Sardar Patel Marg, New Delhi-  
110021.

  
25.08.12

(Dr. Th. Munindro Singh)  
Director (Planning)

List of the Officer present in the review meeting of NEC/NLCPR chaired by Shri Paban Singh Ghatowar, Hon'ble Ministe for DoNER/Chairman NEC held on 17/9/2112 at Manipur Secretariat Conference Hall South Block, Imphal.

Sl.No.	Name of Officer	Designation/Office.
1	Shri U.K.Sangma	Secretary /NEC
2	Shri T.Y.Das	J.S DoNER
3	Shri V.B.Pathak	J.S.DoNER
4	Shri P.R.Meshram	Director DoNER
5	Shri J.Lhungdim	Planning Admn.NEC
6	Shri Sherry Lalthangzo	Director (HRD & E)
7	Shri Ameising Luikham	Addl.Chief Secretary ,(TAH)
8	Shri Ameising Luikham	Addl. Chief Secy. TAH
9	Shri L.P.Gonmei	Pr. Secretary (SC&Tech.)
10.	Shri W.L.Hangshing	Pr. Secretary (PHE).
11.	Dr. J. Suresh Babu	Pr. Secretary (Edn)/S)
12.	Ram Muivah	Principal Secretary (Works/Tpt)
13	L. Lakhar	Commissioner (Vet & AH)
14	RamKesh Ranjan	Commissioner (Finance)
15	Dr. Rajesh Kumar	Commissioner(IFCD/Tourism/AR)
16	K. Moses Chalai	Commissioner (Health/HE)
17	Rajesh Agrawal	Commissioner (Power/Agr)
18	J.C. Ramthanga	Commissioner (MI/HS&C)
19	H. Deleep Singh	Spl. Secy (YAS) & Director Edn-S
20	Dr. S. Sekharjit	Director (RIMS)
21	Jacintha Lajarus	D.C. Churachandpur
22	M. Lokendro Singh	Chief Engineer (PWD)
23	Utta,mchand Laisram	Director Sc & Tech.
24	N. Sarat Singh	Chief Engineer (Power)
25	Dr. Sh. Shurchandra Sharma	Director (Health)
26	H. Sunil Singh	Chief Engineer (PHED)
27	Lunminthang Haokip	Dir/TA &Hills
28	Dr. R.K. Yaishkul Singh	Addl. Director Edn-U
29	M. Basanta Singh	Chief IT Officer (Transport Deptt)
30	M. Shyambabu Singh	Chief Engineer (MI)
31	Dr. Kh. Palin	CMD/Shija Health Care & Research Institute
32	Santosh Shekhar	AGM/SHRI
33	Dr. Jugindro Singh	Med.Supt/SHRI
34	L. Manglem Singh	Director (MANIREDA)
35	Th. Ibotomba Singh	Chief Manager (CIPET)
36	Imo Thiyam	Project Officer (CIPET)
37	E. Debendro Meitei	CAO/FA, RIMS
38	Dr. Saidokhum Joute	Director (Vety & AH)
39	A.L. Sriwastan	EE/ 25 BRTF (BRO)
40	K. Ngachan	Dir (Horti & Soil Consvn)
41	M. Shamungou Singh	D/MARSAC
42	L.S. Khongsai	AO Christian Hospital
43	Ng. Pobitro	Executive/Trainer(MMTA)
44	M. Jadumani Singh	SE(Elect)
45	Dr. L. Ibomcha Singh	SE/PHED
46	R.K. Premee Devi	EO/PHED
47	V. Shangriphao	SE/PHED
48	Ph. Yalma Sing	SE/PHED