

**GOVERNMENT OF MANIPUR
PLANNING DEPARTMENT**

Recommendations of Development Seminar held at Ukhrul District.

Item No.	Description	Concerned Agencies	ATR by State Govt. as on 23/09/2011
1	2	3	4
	Ukhrul District:		
	I. Banking Facility:		
1.	SBI branch will be opened in Ukhrul town on 30 th November 2010.	SBI/State Finance Dept & Dist. Admn.	SBI branch opened at Somsai, Ukhrul with ATM on 13.02.2011.
2.	ATM at AR campus Somsai by December, 2010		
3.	ATM at the UKHRUL ASSAM RIFLES Outpost Wino Bazar, by March 2010.	SBI/State Finance Dept & Dist. Admn.	Another ATM by SBI and one by UBI being opened on 21/03.2011. For opening a branch at Kamjong, RBI has invited bids from banks.
4.	SBI branch office at AR campus, KAMJONG within Assam rifles campus by 2011-12.		
5.	More ATMS to be set up at locations to be identified jointly by SBI, Dist. Admn, AR and State Police within 2011.		
	II. Tele-communication facilities		
6.	3 G services to come up soon in the district.	TELECOM	3G Service is ready for commissioning within next few days.
7.	ii) Wi max to be activated soon.		Ukhrul is included in the next phase covering 22 locations for which materials are yet to arrive. In the 1st phase 5 locations in Manipur have been completed.
	III. Road connectivity		
8	BRO shall take up double laning of Ukhrul- Yangpokpi- Jessami Stretch of NH 150 at the earliest .	BRO/BRTF	DPR pending with MORTH. Ministry has sought clarification from BRO.

Item No.	Description	Concerned Agencies	ATR by State Govt. as on 23/09/2011
1	2	3	4
9	BRO shall take up alignment of UKHRUL- TOLLOI – TADUBI road via HUINING VILLAGE.	BRO/BRTF	BRO has written to MORTH for sanctioning of the realignment
10	The Ministry of Defence/BRDB and DORT & H to re-visit their decision to withdraw the BRO/BRTF from the Mahadev - Tolloi Road and retain BRO/BRTF till completion of the balance 60% of the work within a specified timeframe.	MOD/DORT&H/BRO	Approval awaited from MORTH
12	DORT & H to expedite approval and sanction of DPR submitted by the BRO/BRTF for upgradation of Shangshak - Tengnoupal Road (202 kms) and include it under Phase - A of SARDP - NE . Instead of starting at Shangshal, BRO/BRTF may consider starting from Finch Corner along NH 150. SHANGSHAK-TENGNAUPAL road	DORT&H/BRO	Informed that Shangshak-Tengnaupal will be retained under phase-B, under 12 Five Year Plan
IV. Power and electricity			
16	Ministry of Home Affairs to organize a meeting with Ministry of Power and M/S PGCIL at New Delhi to review and take decisions to expedite augmentation of the Transmission Network.	MHA/ State Power Deptt	PGCIL have prepared a comprehensive scheme for revamping the whole T& D network of Manipur. Project will be funded by World Bank & is likely to start in 2011-12. Under State Plan, Construction of 2 nos. of 33/11 Sub-Station along with associated 33KV line at Nungbi Khullen & Gumnom are also planned in Ukhul District.
IV. Health sector			
21	Ministry of DoNER to release the 2 nd installment for the completion of 50 bedded Ukhul District Hospital. State Health & Finance Deptts to release Rs. 502 lakhs to MANIDCO, the work Agency. Hospital to be completed and made operational by Dec. 2011.	Com (Health), Com (Finance) & DoNER	2nd installment of Rs. 5.02 crores released on 31.3.2011. 46% completed. Targetted to complete by June, 2012 (revised)

Item No.	Description	Concerned Agencies	ATR by State Govt. as on 23/09/2011
1	2	3	4
22	Ambulance suitable for hill areas, be provided under NRHM within March, 2011.	NRHM	Expected delivery within October, 2011. Chassis of 06 vehicles have been provided and fabrication at Lucknow is going on.
V. Education			
26	Under RMSA 100 additional classrooms have been sanctioned and another 123 classrooms approved-(Rs.5 cr cost). The additional classrooms to be constructed within December, 2011	Education Deptt/SPD, RMSA.	(i) Constn. Of 39 addl. Classrooms for 21 Sec.Schools and 44 for 11 H/ Schools (being upgradated) in progress. Targetted to complete by Nov. '11 & Jan. '12 respectively. (ii) Constn. Of another 14 addl. Classrooms for 4 H/Schools (being upgradated) is targetted to complete by March, '12.
27	Transportation cost of MDM rice may be considered for suitable increase from the existing rate of Rs.1000 per MT.	Min. of HRD	Proposal submitted to MHRD to enhance transportation cost. Approval awaited.
VII. Centrally sponsored schemes			
33	The Ministry of Rural Development may consider the following:		
	a. There are 12000 applicants under IAY waiting for assistance to construct Houses. The list has been drawn up based on BPL List of 2003. To expedite provision of IAY Houses, the number of IAY Beneficiaries may be enhanced to 1500 per annum from the present allocation of 600 per annum.	MoRD, GOI & Addl. C.S (RD & PR) GoM	
	b. Ukhurul District be included under BRGF.	D.C. Ukhurul/ACS (RD & PR) GoM	State Govt has proposed extension of BRGF to Ukhurul.
	c. MGNREGA: State Govt to propose and the Ministry of Rural Devpt. to consider exemption, for the time-being, from uploading data in new software/format for release of 2 nd installment to the district	Addl. C.S (RD & PR) GoM & MoRD	The Ministry has modified the software and no further action is pending.
VIII. Drinking water and T.S.C.			
45	Seminar cum Awareness Campaign on Rain Water Harvest to be taken up at the District.	P.H.E.D & DoNER/NEC	Awareness campaign organized in the district.

Item No.	Description	Concerned Agencies	ATR by State Govt. as on 23/09/2011
1	2	3	4
46	Under TSC the amount for construction of Individual Toilet shall be increased from Rs.2,700 to Rs.5,000.	PHED/ MoRD	
IX. Agriculture and Allied Sector:			
50	Establishment of Kachai Lemon @ 700 hac, productivity 8 Q/Ha- Mini scale processing unit.	Com & Ind/Spice Board/Horti/ M/o Food Processing & M/o Commerce	1 Mini Scale Processing Unit has been allotted. TM is taking steps to install processing unit.
51	Orange production at Kamjong & Kasom Khullen - Mini processing unit.		1 Mini Scale Processing Unit earmarked for 2011-12.
52	Floriculture – Gladiolus, Rose, Gerbera & Orchids		500 sq. metre for Gladiolus Alstromia and weather leaves will be covered. Land development work completed.
53	Strengthening of Block Seed Multiplication farm- Potato @ L-M Block (20 Hac)		
54	Mushroom production unit at Ukhrul		One Composit Unit and Spawn Production Unit have been allotted.
55	Identification of suitable spice crop for Ukhrul district in consultation with Deptt.		King Chilli and Turmeric have been identified for implementation during 2011-12.
X. Tourism:			
56	The ongoing project of Tourism circuit at 5 places along NH 150 to be completed within 2011.	Tourist Deptt. GoM/ DC, Ukl	40% of the work completed.MTDC-work agency. Anticipated to complete by the end of 2011.
57	Tourist Guest House at Shiroy Village be completed within 2011.	Tourist Deptt. GoM/ DC, Ukl	
XI. Social welfare:			
58	About ten thousand applicants are awaiting sanction of Old Age Pension under Central NOAPS. State Social Welfare Deptt to propose and Central Govt to consider increase of number of beneficiaries of old age pensioners in Ukhrul district from the existing 42967.	State Social Welfare Deptt. /MoRD	4297 beneficiaries are from Ukhrul District. Identification of additional beneficiaries in process.
59	Rate of monthly Pension to be enhanced by Central Govt from the existing Rs. 200 per month to Rs. 500 per month.	SW Deptt/MoRD	

Item No.	Description	Concerned Agencies	ATR by State Govt. as on 23/09/2011
1	2	3	4
60	Only 272 Widows out of 5000 registered Widows receive Pension, Ministry of Rural Development to increase the number for the District to at least 3000	SW Deptt/MoRD	Identification of additional beneficiaries in process.
61	Against 1677 Disabled Persons, only 23 are being assisted under the Indira Gandhi National Disability scheme. The number of beneficiaries to be increased.	SW Deptt/ M.o. Social Justice & Empowerment	55 beneficiaries awaited of assistance in addition to 23 disabled pensioners.
XII. Commerce and Industries			
62	Longpi Handicrafts & pottery to be promoted through an integrated project for training, Workshed & Marketing. The construction of road (3 Kms.) between the stone quarry and the pottery production centres may be taken up.	DC (Ukl)/Com (C & I)/MHA & DoNER	Proposed for construction of one Common Facility Centre at Nungpi in the AP 2011-12.
63	Finding new Avenues for pottery products of the famous black pottery products available only at Ukhrl District.	DC (Ukl)/Com (C & I)/MHA & DoNER	The black pottery produced from Longpi are easily sold in IITF, Delhi and other fairs organised outside the State. A stall is allotted in this fair for black pottery from Ukhrl.
64	Integrated Handloom Development scheme- 2 Clusters.	DC (Ukl)/DIC (Handlooms)/ Ministry of Textiles	2 handloom clusters have been sanctioned. Tolloi Handloom cluster is under active process for putting up re-sanction proposal to the Govt. of Manipur.
65	Food Processing industry and cold storage facility to be set up at Ukhrl District.	Com(C & I) /M/o Commerce/APEDA	Fund earmarked for Common Facility Centre and Cold chain infrastructure.
XIII. Forest & Environment			
67	Shiroi National Park to be notified by the Ministry of Environment & Forests by December, 2010 and due compensation to be paid to the affected local people.	State Forest Deptt. & MOEF	State Forest Department has been requested for clarification/Compliance.

~~~~~